

RMV ATLAS Project

ELT – Bi-weekly Conference

February 14, 2019



Agenda

- Contract distribution
- Design – timing and distribution
- Interface Timeline
- Questions and Next Steps



Contract Distribution

- Contracts Finalized
- Contract and Lien Holder agreements will be sent out by end-of-day today (February 14, 2019, in an electronic format (DocuSign)
- Questions



Design – Timing and Distribution

- The following design documents are ready for distribution:
 - LK and LL Transaction proposal
 - ELT Service provider inquiry web-services specification (proposal)
- Additional design documents will follow:
 - Batch file specification (Draft)
 - Final Interface Control Document (ICD)
- ELT Secure section being launched next week
 - <http://atlas.massrmv.com>
- Thank you for providing technical contacts for secure login credentials
 - Upon launch, technical contacts will receive an automated password email to initiate access to the ELT secure area.



Interface Partner Timeline

ID	Task Name	Start	Finish	Duration	2018			2019				2020			
					Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1			
1	ATLAS R2 Overall Timeline	5/1/2018	1/31/2020	91.8w	[Black bar spanning from Q2 2018 to Q1 2020]										
2	ATLAS R2 Definition/Design Phase	6/1/2018	11/30/2018	26.2w	[Blue bar spanning from Q2 2018 to Q4 2018]										
3	Interface Development	8/1/2018	5/1/2019	39.2w	[Blue bar spanning from Q3 2018 to Q2 2019]										
4	SFTP – Transition to Movelt	10/15/2018	4/1/2019	24.2w	[Yellow bar spanning from Q4 2018 to Q1 2019]										
5	Initial Interface Specification	11/5/2018	1/31/2019	12.8w	[Yellow bar spanning from Q4 2018 to Q1 2019]										
6	Interface Partner Design	11/19/2018	2/1/2019	11w	[Red bar spanning from Q4 2018 to Q1 2019]										
7	Final Interface Specification	2/1/2019	3/29/2019	8.2w	[Blue bar spanning from Q1 2019 to Q2 2019]										
8	Interface Partner Development	2/1/2019	7/22/2019	24.4w	[Red bar spanning from Q1 2019 to Q3 2019]										
9	Business Testing Scenario Creation	2/18/2019	7/1/2019	19.2w	[Blue bar spanning from Q1 2019 to Q2 2019]										
10	Internal ATLAS Business Testing	4/1/2019	8/2/2019	18w	[Blue bar spanning from Q2 2019 to Q3 2019]										
11	Smoke Testing	5/1/2019	7/19/2019	11.6w	[Red bar spanning from Q2 2019 to Q3 2019]										
12	Connectivity Testing	7/1/2019	7/19/2019	3w	[Yellow bar spanning from Q3 2019 to Q3 2019]										
13	Interface Partner Testing	7/22/2019	10/18/2019	13w	[Red bar spanning from Q3 2019 to Q4 2019]										
14	Load/Performance Testing	9/2/2019	10/18/2019	7w	[Blue bar spanning from Q3 2019 to Q4 2019]										
15	Final Launch Prep	10/18/2019	11/8/2019	3.2w	[Blue bar spanning from Q4 2019 to Q4 2019]										
16	Final Data Conversion/Cutover	11/8/2019	11/11/2019	.4w	[Yellow bar spanning from Q4 2019 to Q4 2019]										
17	ATLAS Release 2 Launch	11/12/2019	11/12/2019	0w	[Black diamond at the start of Q1 2020]										
18	Post Production Support	11/12/2019	1/31/2020	11.8w	[Blue bar spanning from Q4 2019 to Q1 2020]										

Key: ATLAS ■ Partner ■ Both ■



Questions



Questions and Next Steps

RMV Key Contacts

Interface Project Manager

Tedford Armistead

Tedford.Armistead@dot.state.ma.us

Business Lead

Gretchen Daley

Gretchen.Daley@dot.state.ma.us

Relationship Manager

Mary Tibma

Mary.Tibma@dot.state.ma.us

