

# RMV ATLAS Project

ELT – Bi-weekly Conference

February 28, 2019



# Agenda

- Contract Update
- Design Review – Respond to questions
- Additional Design Document Timing
- Interface Timeline
- Questions and Next Steps



# Contract Update

- Update on the Contract Signing process
- Questions/issues?



# Design Review – Respond to questions

- LK and LL Transaction proposal
- ELT Service provider inquiry web-services specification (proposal)
  - More detailed web-service design to follow
- ELT Secure section now live  
<http://atlas.massrmv.com>



# Additional Design Document Timing

Additional design documents will follow:

- Batch file specification (Draft)
  - No changes are expected to the current file specification
  - Partners can plan using current file layout
  - Formal ATLAS Batch file specification – End of March
- Final Interface Control Document (ICD)
  - Will incorporate web-service design (draft already available)
  - Formal ICD – End of March

- ELT Secure section now live

<http://atlas.massrmv.com>



# Interface Partner Timeline

ID	Task Name	Start	Finish	Duration	2018			2019				2020			
					Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1			
1	ATLAS R2 Overall Timeline	5/1/2018	1/31/2020	91.8w	[Overall Timeline Bar]										
2	ATLAS R2 Definition/Design Phase	6/1/2018	11/30/2018	26.2w	[Blue Bar]										
3	Interface Development	8/1/2018	5/1/2019	39.2w	[Blue Bar]										
4	SFTP – Transition to Movelt	10/15/2018	4/1/2019	24.2w	[Yellow Bar]										
5	Initial Interface Specification	11/5/2018	1/31/2019	12.8w	[Yellow Bar]										
6	Interface Partner Design	11/19/2018	2/1/2019	11w	[Red Bar]										
7	Final Interface Specification	2/1/2019	3/29/2019	8.2w	[Blue Bar]										
8	Interface Partner Development	2/1/2019	7/22/2019	24.4w	[Red Bar]										
9	Business Testing Scenario Creation	2/18/2019	7/1/2019	19.2w	[Blue Bar]										
10	Internal ATLAS Business Testing	4/1/2019	8/2/2019	18w	[Blue Bar]										
11	Smoke Testing	5/1/2019	7/19/2019	11.6w	[Red Bar]										
12	Connectivity Testing	7/1/2019	7/19/2019	3w	[Yellow Bar]										
13	Interface Partner Testing	7/22/2019	10/18/2019	13w	[Red Bar]										
14	Load/Performance Testing	9/2/2019	10/18/2019	7w	[Blue Bar]										
15	Final Launch Prep	10/18/2019	11/8/2019	3.2w	[Blue Bar]										
16	Final Data Conversion/Cutover	11/8/2019	11/11/2019	.4w	[Yellow Bar]										
17	ATLAS Release 2 Launch	11/12/2019	11/12/2019	0w	[Diamond]										
18	Post Production Support	11/12/2019	1/31/2020	11.8w	[Blue Bar]										

Key: ATLAS ■ Partner ■ Both ■



# Questions



# Questions and Next Steps

## RMV Key Contacts

### Interface Project Manager

Tedford Armistead

Tedford.Armistead@dot.state.ma.us

### Business Lead

Gretchen Daley

Gretchen.Daley@dot.state.ma.us

### Relationship Manager

Mary Tibma

Mary.Tibma@dot.state.ma.us

