

RMV ATLAS Project

EVR Bi-Weekly Meeting

March 7, 2019



Agenda

- Introductions:
 - Current Massachusetts EVR Vendors
 - Computerized Vehicle Registration (CVR)
 - Dealertrack (Cox Automotive)
 - New to Massachusetts
 - TitleTec (Solera)
 - DDI Technology
 - Amerifleet
- Formal Request to identify Transactions for R2
- Expanded EVR Transactions – Launch timing
- ATLAS Interface Timeline
- Design Document – Secure Area
- Questions



EVR Implementation timeline decisions

In order to reduce risk at ATLAS Release 2 launch:

- Current EVR Vendors
 - Will launch with current 5 transactions only (ensure as is processing)
 - Any expanded transaction types will not go live with R2 (Nov/2019)
 - New transactions included in R2 development/testing, but not launch until Spring 2020 (Specific timing TBD)
- New EVR Vendors
 - Will NOT launch with 2 (Nov/2019)
 - New EVR Vendors transactions included in R2 development/testing, but not launch until Spring 2020 (Specific timing TBD)
- Pre-stage (Get Ready)
 - Will be available for EVR Vendors in Spring 2020 (Specific timing TBD)

Need final R2 Transactions by March 15, 2019 (end of next week)



EVR Transactions – Requirements & Implementation Timing

	EVR Transaction Set	Plate	Fees	Scan	Existing EVR	New EVR
→	1. Registration Transfer		✓	✓	Nov-19	Spring-20
☐	1a. Registration Transfer Pre-stage				Spring-20	Spring-20
→	2. Registration Renewal		✓		Nov-19	Spring-20
→	3. Registration & Plate Cancellation				Nov-19	Spring-20
→	4. Inquiry				Nov-19	Spring-20
→	5. New Registration & Title	✓	✓	✓	Nov-19	Spring-20
☐	5a. New Reg & Title Pre-stage				Spring-20	Spring-20
○	6. Registration Amend		✓		Spring-20	Spring-20
→	6b. Registration Amend (Address)		✓		Nov-19	Spring-20
○	7. Title Add Registration	✓	✓	✓	Spring-20	Spring-20
☐	7a. Title Add Reg Pre-Stage				Spring-20	Spring-20
○	8. Registration Only	✓	✓	✓	Spring-20	Spring-20
☐	8a. Registration Only Pre-stage				Spring-20	Spring-20
✗	9. Plate Swaps				NOT IN R2	NOT IN R2
☐	9a. Plate Swaps Pre-Stage				Spring-20	Spring-20
○	10. Title Only		✓	✓	Spring-20	Spring-20
☐	10a. Title Only Pre-stage				Spring-20	Spring-20
✗	11. Surviving Spouse				NOT IN R2	NOT IN R2
☐	11a. Surviving Spouse Pre-stage				Spring-20	Spring-20
○	12. Salvage Title		✓	✓	Spring-20	Spring-20
☐	12a. Salvage Title Pre-stage				Spring-20	Spring-20
○	13. Duplicate Title		✓		Spring-20	Spring-20
✗	14. Owner Retained Title				NOT IN R2	NOT IN R2
○	15. Registration Reinstatement		✓		Spring-20	Spring-20
✗	16. Summer/Winter Swaps				NOT IN R2	NOT IN R2
☐	16a. Summer/Winter Swaps Pre-stage				Spring-20	Spring-20
○	17. Duplicate Registration		✓		Spring-20	Spring-20



EVR Transactions (by Requirement)

	EVR Transaction Set	Plate	Fees	Scan	Existing EVR	New EVR
	No Requirements (Plate/Fee/Scan)					
→	3. Registration & Plate Cancellation				Nov-19	Spring-20
→	4. Inquiry				Nov-19	Spring-20
<input type="checkbox"/>	1a. Registration Transfer Pre-stage				Spring-20	Spring-20
<input type="checkbox"/>	5a. New Reg & Title Pre-stage				Spring-20	Spring-20
<input type="checkbox"/>	7a. Title Add Reg Pre-Stage				Spring-20	Spring-20
<input type="checkbox"/>	8a. Registration Only Pre-stage				Spring-20	Spring-20
<input type="checkbox"/>	9a. Plate Swaps Pre-Stage				Spring-20	Spring-20
<input type="checkbox"/>	10a. Title Only Pre-stage				Spring-20	Spring-20
<input type="checkbox"/>	11a. Surviving Spouse Pre-stage				Spring-20	Spring-20
<input type="checkbox"/>	12a. Salvage Title Pre-stage				Spring-20	Spring-20
<input type="checkbox"/>	16a. Summer/Winter Swaps Pre-stage				Spring-20	Spring-20
	Fees Only (No Plate/Scan)					
→	2. Registration Renewal		✓		Nov-19	Spring-20
○	6. Registration Amend		✓		Spring-20	Spring-20
→	6b. Registration Amend (Address)		✓		Nov-19	Spring-20
○	13. Duplicate Title		✓		Spring-20	Spring-20
○	15. Registration Reinstatement		✓		Spring-20	Spring-20
○	17. Duplicate Registration		✓		Spring-20	Spring-20
	Fees and Scanning (no Plate)					
→	1. Registration Transfer		✓	✓	Nov-19	Spring-20
○	10. Title Only		✓	✓	Spring-20	Spring-20
○	12. Salvage Title		✓	✓	Spring-20	Spring-20
	Fee/Scan/Plate					
→	5. New Registration & Title	✓	✓	✓	Nov-19	Spring-20
○	7. Title Add Registration	✓	✓	✓	Spring-20	Spring-20
○	8. Registration Only	✓	✓	✓	Spring-20	Spring-20
	Not currently part of R2					
X	9. Plate Swaps				NOT IN R2	NOT IN R2
X	11. Surviving Spouse				NOT IN R2	NOT IN R2
X	14. Owner Retained Title				NOT IN R2	NOT IN R2
X	16. Summer/Winter Swaps				NOT IN R2	NOT IN R2



ATLAS Interface Timeline

ID	Task Name	Start	Finish	Duration	2018			2019				2020			
					Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1			
1	ATLAS R2 Overall Timeline	5/1/2018	1/31/2020	91.8w											
2	ATLAS R2 Definition/Design Phase	6/1/2018	11/30/2018	26.2w											
3	Interface Development	8/1/2018	5/1/2019	39.2w											
4	SFTP – Transition to MoveIt	10/15/2018	4/1/2019	24.2w											
5	Initial Interface Specification	11/5/2018	1/31/2019	12.8w											
6	Interface Partner Design	11/19/2018	2/1/2019	11w											
7	Final Interface Specification	2/1/2019	3/29/2019	8.2w											
8	Interface Partner Development	2/1/2019	7/22/2019	24.4w											
9	Business Testing Scenario Creation	2/18/2019	7/1/2019	19.2w											
10	Internal ATLAS Business Testing	4/1/2019	8/2/2019	18w											
11	Smoke Testing	5/1/2019	7/19/2019	11.6w											
12	Connectivity Testing	7/1/2019	7/19/2019	3w											
13	Interface Partner Testing	7/22/2019	10/18/2019	13w											
14	Load/Performance Testing	9/2/2019	10/18/2019	7w											
15	Final Launch Prep	10/18/2019	11/8/2019	3.2w											
16	Final Data Conversion/Cutover	11/8/2019	11/11/2019	.4w											
17	ATLAS Release 2 Launch	11/12/2019	11/12/2019	0w											
18	Post Production Support	11/12/2019	1/31/2020	11.8w											

Key: ATLAS  Partner  Both 



Design documents – secure area

- ATLAS has launched a **Business Partner Communications Website**
<https://atlas.massrmv.com/>
- Information on the EVR program can be found under Electronic Vehicle Registration (EVR) Program link from the home page
<https://atlas.massrmv.com/ElectronicVehicleRegistration.aspx>
- Design documents will be secure Technical Information area of the EVR Program site.
- Design Specifications & ICD for current transactions – End-of-March
- Design Specifications & ICD for new transactions – TBD based on transactions chosen to be included in R2



Questions?

