

MA RMV ATLAS – R2 Non-Renew Webinar

March 20th, 2019



Webinar Items

- ATLAS R2 Updates
- ATLAS R2 Interface Timeline
- Future State Access Options
- MOVEit™ SFTP
- Next Steps
- Project Contact Information
- Questions



ATLAS R2 Updates

- Decisions
 - Eliminate the paper non-renew release form that are submitted to RMV Service Centers by 03/01/2020
- New Functionality via Business Portal
 - Request to change/add vendor information
 - View balance & clear report file
 - No longer a manual request process
 - Perform non-renew adjustments
- Standard access agreement needed to gain access to RMV data
 - Details will be provided for steps needed to establish secure access



ATLAS R2 Interface Timeline


ID	Task Name	Start	Finish	Duration	2018			2019				2020			
					Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1			
1	ATLAS R2 Overall Timeline	5/1/2018	1/31/2020	91.8w	[Timeline bar]										
2	ATLAS R2 Definition/Design Phase	6/1/2018	11/30/2018	26.2w	[Timeline bar]										
3	Interface Development	8/1/2018	5/1/2019	39.2w	[Timeline bar]										
4	SFTP – Transition to Movelt	10/15/2018	4/1/2019	24.2w	[Timeline bar]										
5	Initial Interface Specification	11/5/2018	1/31/2019	12.8w	[Timeline bar]										
6	Interface Partner Design	11/19/2018	2/1/2019	11w	[Timeline bar]										
7	Final Interface Specification	2/1/2019	3/29/2019	8.2w	[Timeline bar]										
8	Interface Partner Development	2/1/2019	7/22/2019	24.4w	[Timeline bar]										
9	Business Testing Scenario Creation	2/18/2019	7/1/2019	19.2w	[Timeline bar]										
10	Internal ATLAS Business Testing	4/1/2019	8/2/2019	18w	[Timeline bar]										
11	Smoke Testing	5/1/2019	7/19/2019	11.6w	[Timeline bar]										
12	Connectivity Testing	7/1/2019	7/19/2019	3w	[Timeline bar]										
13	Interface Partner Testing	7/22/2019	10/18/2019	13w	[Timeline bar]										
14	Load/Performance Testing	9/2/2019	10/18/2019	7w	[Timeline bar]										
15	Final Launch Prep	10/18/2019	11/8/2019	3.2w	[Timeline bar]										
16	Final Data Conversion/Cutover	11/8/2019	11/11/2019	.4w	[Timeline bar]										
17	ATLAS Release 2 Launch	11/12/2019	11/12/2019	0w	[Timeline bar]										
18	Post Production Support	11/12/2019	1/31/2020	11.8w	[Timeline bar]										

Key: ATLAS ■ Partner ■ Both ■



Future State Access Options

- Guest software/VPN system-to-system
-> web services
- Guest software/VPN person-to-system
-> ATLAS business portal
- ALARS online access -> ATLAS business portal
- Batch file -> batch file
 - Minimal changes
 - Optional new format available
 - Primary gain from new format is additional info via inquiry
 - Current file layout will be discontinued at a future date (TBD)



The Transition to MOVEit™

- In preparation for the implementation of ATLAS R2 in November 2019 we are making the transition to MOVEit™ from your current file delivery method.
- Complete the transition to MOVEit™ by April 2019 prior to R2 implementation
- Streamline the platforms for receiving & delivering RMV Data for all RMV Business Partners to one platform, MOVEit™
- Simplify the ATLAS R2 cutover process for both the RMV and our Business Partners
- New Requirement for receiving & delivering RMV Data
 - Business Partners must provide IP Address for whitelisting



Next Steps

- Distribute technical specifications
 - Available via secure area of the ATLAS Business Partner Portal - <https://atlas.massrmv.com>
- Non-renew users to provide technical contacts for access to technical specifications
 - Fillable request document will be distributed via email and posted to the ATLAS Business Partner Portal



Project Contact Information

- Business Lead
 - Kristen Hagan
 - ATLAS.municipalities@dot.state.ma.us
- Interface Project Manager
 - Tedford Armistead
 - Tedford.Armistead@dot.state.ma.us



Questions?

